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FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE 
& GULPH RD 
FORGE, MONTGOMERY COUNTY, PA 19482 

RRC, CHARLIE KLEEMAN 
EARL CRAM, NATIONAL PARK SERVICE 
ERNEST RALSTON, NATIONAL PARK SERVICE 

EMERGENCY RESPONSE/SITE ASSESSMENT 

I. SITUATION (AS OF 1830 HOURS, MONDAY, 2 JUNE 1997) 

A. OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES 
ASSISTANCE OF FOSC REP CRAM. 

B. ESTIMATED COSTS TO DATE (COB 5/30/97): 
COST TO DATE CEILING 

EPA (DIRECT) $ 2,220 $ 
EPA (INDIRECT) $ 4,736 $ 
ERCS $ 54,328 $ 120,000 
SATA $ 4,805 $ 
UNALLOCATED 

TOTAL $ 66,089 $ 200,000 

c. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-2, ERCS-9 
D. WEATHER: COOL AND RAINING, TEMPERATURES IN THE MID 

60'S. 

WITH 

E. HEAVY MORNING RAINS DELAYED SITE OPERATIONS UNTIL 11:00 
HOURS. 

F. MEDIA INTEREST: MODERATE 

II. ACTIONS TAKEN 

A. ERCS COMPLETED ACM COVERING OPERATIONS IN EXTRANEOUS 
AREAS ON THE RAIL BED TO KEENE QUARRY. 

B. ERCS PERFORMED FENCE MAINTENANCE OPERATIONS IN AREAS OF 
DOWNED FENCE. 

C. SATA AND NPS LOCATED 2 AREAS OF SUSPECTED EXPOSED ACM 
IN THE MAINTENANCE QUARRY. 

D. SATA COLLECTED SAMPLES FROM AREAS OF SUSPECTED ACM IN 
THE MAINTENANCE QUARRY, NEAR THE PENNDOT QUARRY, AND IN 
THE GRASSY AREA ALONG THE SOUTH SIDE OF COUNTY LINE 
ROAD. 

E. SATA DELIVERED SOIL SAMPLES TO NPS ARRANGED LABORATORY 
FOR ASBESTOS ANALYSIS. 

F. ERCS COMPLETED COVERING AND VEGETATING THE TWO AREAS OF 
EXPOSED ACM IN THE MAINTENANCE QUARRY. 

G. ERCS MOBILIZED AND STAGED 4 LOADS OF SOIL NEAR THE CAVE 
QUARRY IN PREPARATIONS FOR COVERING OPERATIONS TO BEGIN 
3 JUNE, WEATHER PERMITTING. 

III. FUTURE ACTIONS 

A. ERCS TO CONTINUE WETTING AND FENCE MAINTENANCE 

\ 



OPERATIONS IN AREAS OF CONCERN. 
B. ERCS TO CONTINUE INSTALLATION OF SOIL CAP IN AREAS OF 

SIGNIFICANTLY EXPOSED ACM. 
C. SATA TO CONTINUE AIR SAMPLING ACTIVITIES. 
D. SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION 

STUDY PLAN. 
E. ERCS RM TO INVESTIGATE ASBESTOS-CONTAMINATED SOIL 

DISPOSAL OPTIONS. 
F. ALL PUBLIC RELEASES TO BE COORDINATED THROUGH UNIFIED 

COMMAND, INCLUDING OSC KOOB, NPS, AND STATE 
REPRESENTATIVES. 

F. KEVIN KOOB, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 19107 




